
Status 4/8/2002
• SVX4 

– Full chip submitted 3/28/02, ready for tests June 1
– Stimulus board : layout ready in one week(?), the board ready mid May(?)
– LBL tests : 2 months starting June 1, need names and apartment asap
– Petros will edit the User’s Manual

• Hybrids
– L0 : in works with Tom Wesson’s people, ready in a month?
– L1 : back from CPT this week - need a plan what to do (Andrei’s talk)
– L2A : ready for submission
– L2S : in works with George Wolf, ready in a week
– Next step : prototyping L2A & L2S at CPT (25 + 25?), ready in July
– Second vendor?

• Analog cable 
– 4 new cables measured (Kazu’s talk)
– 12 good + 11 mechanical grade received from Dyconex, bonding tests needed
– 20 cables being ordered from Compunetics, lead time 4 weeks (mid May?)
– Mock-up ready 



Status 4/7/2002
• Twisted Pair Cable

– Have quotes from BINP, Novosibirsk, getting quotes from local 
vendors

– Received and measured AWG34 twisted pair, ordering 
terminated Omnetics connectors 

– All parts here in June, first prototypes ready in July
• Low Voltage Supplies

– No baseline yet
– Will be discussed at April 22 workshop

• High Voltage supplies
– Need 492 channels, ~35% spare pods
– CINVESTAV ordering Run2A Bira supplies

• Full chain test
– All prototypes in hand in August – tests in DAB



Workshop April 22nd

• Topics
– Groundings 
– Low Voltage Power Supplies
– Adapter Card review
– HorseShoe and Cathedral arrangements



L1 hybrid tests
• 18 hybrids should be here “early this week”, last week during QA at CPT they 

“looked good”
• Need to remember Be safety rules
• Mechanical (SiDet) – requested CMM time. 

– 3 hybrids (?) 
– Flatness, dimensions, thickness
– Bondability tests
– Gluing tests (glue runout control etc.)  

• Electrical (KU)
– 4 hybrids (?)
– Full tests for continuity & shorts

• Vendor qualification
• Double check of layout
• Development of QA procedures 

– With or without AVX connectors? With or without digital cables?
• Stuffing houses (Fresno)

– 8 hybrids  (two per house)
– No chips available, other components are available
– Mount other chips?  

• More tests possible
– Can mount SVX3 chips, CDF fingers, use SVX3-SVX2 2000 adapter board, hook some 

Run2A 3-chip wide silicon


	Status 4/8/2002
	Status 4/7/2002
	Workshop April 22nd
	L1 hybrid tests

